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INCORPORATION OF OPERABLE UNIT 6 INDIVIDUAL HAZARDOUS SUBSTANCE 
SITES 166 1,166 2, 166 3 AND 167 1 INTO OPERABLE UNIT 7 (02372) 
- TPO-021-94 

The above referenced letter from the Department of Energy (DOE) requested approval from 
the regulatory agencies for the above referenced transfer I feel that there may have been 
some communication problems regarding this issue and the proposed transfer may not be the 
most cost effective means to disposition these sites I have several concerns regarding this 
and a more simplified strategy 

First, incorporation of these Individual Hazardous Substance Sites (IHSSs) impact current 
costs and schedules for the following reasons 

- Additional costs and time would be required to conduct risk assessments on the sites 
This would include transfer of data from Operable Unit (OU) 6 to OU 7 personnel, 
calculation of contaminants of concern, data aggregation and risk assessment This 
would also include modification of OU specific subcontracts and change control actions 
since scope would be transferred between Activity Data Sheets (ADSs) 

- Development of additional documentation to report the above listed results These 
results were to be evaluated and presented in the OU 6 RCRA [Resource 
Conservation and Recovery Act] Facilities Investigation/Remedial Investigation (RFI/RI) 
report There is no equivalent document scheduled for OU 7 since the Phase I data has 
already been evaluated and is presented in existing documentation 

I would recommend that the IHSSs not be transferred I would propose that we plan to 
coordinate closure of those sites with closure of the landfill, if applicable, using the Corrective 
Action Management Unit (CAMU) concept This would be dependent upon the evaluation of 
nature and extent of contamination and assessment of risk This would allow the OU 6 team 
to complete risk characterization including identification of contaminants of concern In addition, 
the results could be included in the OU 6 RFI/RI Report as currently planned rather than 
expend resources to create an additional document since the OU 7 team has already 
proposed contaminants of concern 
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Current project schedules for OU 6 and OU 7 easily allow for coordination of this effort and 
text could be added to the OU 7 Interim Measure/lnterim Remedial Action to allow for 
incorporation of these sites into the CAMU concept If risk numbers indicate that no further 
action is necessary, OU 6 can develop that documentation since this is currently not in the 

:E scope for OU 7 
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I believe this methodology IS more efficient and cost effective while obtaining the intended 
objective Please call me to arrange a discussion regarding this or if you have any other 
questions 

Tim P O'Rourke 
Operable Unit 7 Project Manager 
Remediation Project Management 
EG&G Rocky Fiats, Inc 
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